

509

PRIORITY
PRIORITY

X AF

DPLC-1341
WDTC-3-26

COMMANDER AFBMD (ARDC) LOS ANGELES CALIF

CINCSAC OFFUTT AFB NEBRASKA

INFO: HQ USAF WASHINGTON D C

FIRST MISSILE DIVISION VANDENBERG AFB CALIF

AFBMD FIELD OFFICE VANDENBERG AFB CALIF

SECRET FROM WDTC-3-34

CINCSAC FOR DPLC. INFO TO HQ USAF FOR AFCEM; FIRST MISSILE DIVISION;

AFBMD FIELD OFFICE FOR COL CODY. REFERENCE YOUR TWX DPLC-1341 AND
GENERAL POWER VISIT 20 FEBRUARY 1959, AND OUR TWX CITE WDTC-3-26.

IN SPECIFIC RESPONSE TO YOUR ABOVE TWX, AFBMD HAS CONSIDERED THE
ACHIEVEMENT OF AN EARLIEST LAUNCH CAPABILITY FROM THE 65-1 COMPLEX
AND PROVIDES THE FOLLOWING. THIS MESSAGE IN SIX PARTS. PART ONE.
PRESENT STATUS OF CONTRACTOR, INSTALLATION AND CHECKOUT AND THE DATES
ASSOCIATED WITH THE ACTIVATION OF 65-1 COMPLEX ARE REFLECTED IN OUR
ABOVE CITED MESSAGE. IN ACCORDANCE WITH THAT SCHEDULE, IT SHOULD BE
NOTED THAT A LAUNCH CANNOT BE ACCOMPLISHED UNTIL APPROXIMATELY
15 JULY. THIS DATE CAN BE ACCELERATED TO APPROXIMATELY 15 MAY FOR

MAR 20 1959

MARCH 1959

WDTC

2327 Col M. A. Cristadoro, Jr.

2327

1 3

DOWNGRADED AT 3 YEAR INTERVALS
DECLASSIFIED AFTER 12 YEARS
DOD DIR 5200.10

WDTC-59-102
S-359-242

cy 3 of 1 Cys

S 359 242

7. on 1st (1959)

████████████████████
COMMANDER AFBMD (ARDC) LOS ANGELES CALIF

A LAUNCH FROM LAUNCHER "A" USING CONTRACTOR PERSONNEL FOR SUPERVISION AND CONTROL. HOWEVER, IMMEDIATELY PRIOR TO LAUNCH, SAC PERSONNEL CAN BE INTEGRATED INTO THE OPERATION AND THE SAC PERSONNEL CAN MAN THE OPERATION. THIS SCHEDULE NECESSITATES THE COMPLETION OF INSTALLATION AND CHECKOUT FOR THIS LAUNCHER WITH R&D CHECKOUT EQUIPMENT, AND ACCORDINGLY WILL RESULT IN THE DELAY OF THIS LAUNCHER FOR FORMAL IWST TRAINING TO 26 JULY. UNDER THESE CONDITIONS THE AVAILABILITY OF LAUNCHERS "A", "B", AND "C" FOR FORMAL SAC IWST WILL BE 26 JULY, 17 JULY, AND 30 JULY RESPECTIVELY.

PART TWO. PRESENT AFBMD PLAN IS TO CONTINUE IN ACCORDANCE WITH MEMORANDUM OF AGREEMENT SIGNED BY AFBMD, BMC, SAC MIKE, FIRST MISSILE DIVISION, AND CONVAIR DATED 20 - 21 AUGUST 1958. THIS AGREEMENT STATED: "CONVAIR WILL PROVIDE IWST FOR THE 576TH STRATEGIC MISSILE SQUADRON AS OUTLINED IN THE SM-65 INTEGRATED WEAPON SYSTEM TRAINING PLAN DOT-58-73 DATED 1 AUG 58, UTILIZING CLASSROOMS AND ACTUAL 65-1 FACILITIES. SHOULD FACILITIES NOT BE AVAILABLE BY 27 APR 1959, LAUNCH CREW PERSONNEL SHALL BE INTEGRATED WITH THE INSTALLATION ACTIVITIES BEGINNING 27 APRIL 1959 IN LIEU OF OR IN ADDITION TO THOSE LISTED IN ATTACHMENT I. UTILIZATION OF THE FACILITIES WILL BE ON A MINIMAL INTERFERENCE BASIS WITH THE INSTALLATION AND CHECKOUT. THIS TRAINING WILL, OF NECESSITY, BE ON A FLEXIBLE SCHEDULE AND WILL BE FULLY AND MUTUALLY COORDINATED WITH THE INSTALLATION AND CHECKOUT PERSONNEL". FOLLOWING THIS PLAN WILL PROVIDE THE MAXIMUM IWST TRAINING POSSIBLE UNDER THE CURRENT SITUATION. PART THREE. LAUNCH WILL BE CONDUCTED USING

MAR 20 1959

WDTC

2

3

MAC

████████████████████
S 359 242

COMMANDER AFBMD (ARDC) LOS ANGELES CALIF

R&D GUIDANCE EQUATIONS IN LIEU OF OPERATIONAL EQUATIONS.

OPERATIONAL EQUATIONS WILL BE AVAILABLE FOR OPERATIONAL LAUNCH

31 JULY (FIRE IN ANGER), PART FOUR. THE DELAY NOTED ABOVE MAY

HAVE AN IMPACT ON THE ACTIVATION OF 576-B. FORCEFUL MANAGEMENT

ACTIONS ARE IN PROCESS TO NEGATE ANY DELAY. TO MINIMIZE ANY

FURTHER DELAY TO 576-A, IT SHOULD BE RECOGNIZED THAT COMPLETING

THE INSTALLATION AND CHECKOUT TASK ON 576-A MUST BE ACCOMPLISHED

ON A NON-INTERFERENCE BASIS. PART FIVE. AFBMD RECOMMENDS THAT

THIS ACCELERATED LAUNCH SCHEDULE BE PLANNED FROM VANDENBERG IN

MAY. THIS RECOMMENDATION IS MADE WITH THE FOLLOWING QUALIFICATIONS:

(1) IN ORDER TO PROVIDE MAXIMUM ASSURANCE OF A SUCCESSFUL LAUNCH AT

VANDENBERG, IT IS NECESSARY THAT AT LEAST ONE SUCCESSFUL FLIGHT OF

THE "D" SERIES CONFIGURATION BE ACCOMPLISHED AT PATRICK AFB. (2)

THE PRE-LAUNCH CHECKS WILL BE CONDUCTED USING R&D CHECKOUT

EQUIPMENT. THE CONTRACTOR WILL PERFORM SYSTEMS CHECKOUT UNTIL

IMMEDIATELY PRIOR TO LAUNCH AND PROVIDE CONTINUAL BACKUP TO THE

SAC CREW UNTIL LAUNCH IS COMPLETED. (3) IF FURTHER ASSUMES THAT

THE REQUIREMENT FOR A PRECISE IMPACT PREDICTION SYSTEM AS DEFINED

BY PMR IS OVERCOME AND RESOLVED IN ACCORDANCE WITH AFBMD MESSAGE

WDTT-3-23-E DATED 17 MARCH 59 TO FIRST MISSILE DIVISION, INFO TO

SAC. PART SIX. AFBMD PROCEEDING WITH PLAN FOR LAUNCH EARLY IN

MAY UNLESS ADVISED TO THE CONTRARY.

MAR 20 1959

██████████ C-59-102

8-359-242

WDTC

3 3

MAC

██████████
S 359 242